

**RESOLUTION 2022-54
(08-16-22)**

**RESOLUTION BY THE PUBLIC WORKS/CAPITAL IMPROVEMENTS AND
STORMWATER/WASTEWATER COMMITTEE APPROVING AND RATIFYING
ADDITIONAL WORK FOR THE 2022 STREET PAVING PROGRAM**

WHEREAS, on May 17, 2022, via Resolution 2022-37, the Village Board authorized entering into a contract with Asphalt Contractors, Inc. ("Contractor"), for the 2022 Street Paving Program in the Village; and

WHEREAS, Asphalt Contractors, Inc. is found to be the lowest responsible bidder.

WHEREAS, shortly after award of the contract, additional construction work was added to the Paving

WHEREAS, at this time the Village would like to proceed with said improvements; and

NOW THEREFORE, the Village Board of the Village of Sturtevant, Racine County, Wisconsin does hereby resolve:

1. That the awarding of a contract to Asphalt Contractors, Inc. of Union Grove, Wisconsin, in the amount of \$962,418.75, for paving, curb and gutter work, sewer utility work and restoration on 94th Street, Grayce Drive, Majestic Hills, Kennsington Square Road, Crown Pointe Circle and Park Court is hereby authorized and approved.
2. That the following projects for paving, curb and gutter work, sewer utility work and restoration are to be completed in 2022 using funds from the Capital Projects Fund 401 That the funds for said contract and said project shall be taken from Account 401-57331-821.
3. That the total costs for the project shall not exceed \$980,000.00 which includes engineering, legal and administration and contingencies. That the Village Administrator is authorized to execute change orders provided that the total cost of the project does not exceed \$980,000.00.

Adopted by the Village Board of the Village of Sturtevant, Racine County, Wisconsin, this 17th day of May 2022.

Village of Sturtevant

By 
Michael Rosenbaum, President

Attest 
Cheryl Zamecnik, Village Clerk



SEALING - PAVING - GRADING - STRIPING

1701 Main St.
 Union Grove, WI 53182
 Phone: 262-878-4678 Fax: 262-878-5411 email: aci@asphaltinc.com

Date: July 21, 2022

Change Order #1

CID: 110681

Customer:

Village of Sturtevant Attn: Jason Feucht
 2801 89th Street
 Sturtevant, WI 53177
 Cell: 262-317-3356
 jason.feucht@raSmith.com

Work Location:

2022 Paving Program
 Various streets
 Sturtevant, WI 53177

Scope of Work:

Section 7 - Post-Bid: Willow Road

Asphalt Contractors

Item Code	Item Description	UofM	Quantity	Unit Price	Extension
114	Removing Curb & Gutter	LF	60	\$19.00	\$1,140.00
115	Pavement Sawcutting	LF	72	\$7.00	\$504.00
116	Inlet Protection, Type C	EA	4	\$150.00	\$600.00
117	Tuckpointing Storm Structures	EA	4	\$360.00	\$1,440.00
118	Concrete Curb and Gutter 30-Inch Type D	LF	60	\$78.00	\$4,680.00
119	Inlet Covers Type H (Neeah R-3067-L) - Includes removal of existing frame and grate	EA	4	\$1,080.00	\$4,320.00
120	Backplastering existing Storm Structures/Pipe interfaces	EA	4	\$1,020.00	\$4,080.00
Total Cost:					\$16,764.00

Original Contract Total	\$962,418.75
Change Order Amount	\$ 16,764.00
Previous Change Order Amount	\$
New Contract Total	\$ 979,182.75

Prepared By: Tom Amon

Signature: _____

Date: _____

Acceptance of Change Order:

Note: Terms of this change order are identical to the associated contractual language.

CHANGE ORDER NO. 1

Date of Issuance: 7/24/22		Effective date: 7/24/22
Project: 2022 Sturtevant Paving Program	Owner: Village of Sturtevant	Owner's Contract No.:
Contract:		Date of Contract:
Contractor: Asphalt Contractors, Inc.		Engineer's Project No.: 2211124

The Contract Documents are modified as follows upon execution of this Change Order:

Description:



Removing Curb & Gutter	60	LF	@	\$	19.00	=	\$	1,140.00
Paveent Sawcutting	72	LF	@	\$	7.00	=	\$	504.00
Inlet Protection, Type C	4	EA	@	\$	150.00	=	\$	600.00
Tuckpointing Storm Structures	4	EA		\$	360.00	=	\$	1,440.00
Concrete Curb and Gutter 30-Inch Type D	60	LF	@	\$	78.00	=	\$	4,680.00
Inlet Covers Type H (Neenah R-3087-L)	4	EA		\$	1,080.00	=	\$	4,320.00
Backplastering existing Storm Structures/Pipe	4	EA		\$	1,020.00	=	\$	4,080.00
							Total =	\$ 16,784.00

Reason for Change Order:

Post bid an addition to the project of heaved catch basins.


Attachments: Asphalt Contractors Document

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price	Original Contract Times:
\$ <u>962,418.75</u>	Substantial completion (days or date): <u>n/a</u>
	Final completion (days or date): <u>n/a</u>
[Increase][Decrease] from previous approved Change Orders No. <u>-</u> to No. <u>-</u> :	[Increase][Decrease] from previous Change Orders: No. <u>-</u> to No. <u>-</u> :
\$ <u>0.00</u>	Substantial Completion (days): <u>n/a</u>
	Final completion (days): <u>n/a</u>
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
\$ <u>\$962,418.75</u>	Substantial Completion (days or date): <u>n/a</u>
	Final completion (days or date): <u>n/a</u>
Increase of this Change Order:	[Increase][Decrease] this Change Order:
\$ <u>16,764.00</u>	Substantial completion (days or date): <u>n/a</u>
	Final completion (days): <u>n/a</u>
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
\$ <u>979,182.75</u>	Substantial completion (days or date): <u>n/a</u>
	Final completion (days or date): <u>n/a</u>

<p>RECOMMENDED:</p> <p>By: <u></u> (Authorized Signature) ENGINEER</p> <p>Date: <u>7/24/2022</u></p>	<p>ACCEPTED:</p> <p>By: _____ (Authorized Signature) OWNER</p> <p>Date: _____</p>	<p>ACCEPTED:</p> <p>By: <u></u> (Authorized Signature) CONTRACTOR</p> <p>Date: <u>7/25/22</u></p>
--	--	---

EJCDC C-941 Change Order
 Prepared by the Engineers Joint Contract Documents Committee and endorsed by the Construction Specifications Institute.

12745 W. Rockwood Road
 Rock Hill, WI 53085-9918
 (262) 781-1000
Smith
 Contracting, Inc. | Residential, Inc. | Commercial, Inc.



Preliminary

06/28/2022 10:17:06 AM

REQUEST NOTES

- 1 PROTECT STRUCTURES FROM SEDIMENT DUE TO CONSTRUCTION ACTIVITIES. REMOVE AND REPLACE EXISTING CURB AND GUTTER - 30" TYPE A - NO. 4 X 2"-Ø THE BARS SPACED AT 3'-0" C-C PER SDD 08D01-b. SAWCUTTING REQUIRED BETWEEN EXISTING CURB AND GUTTER AND PAVEMENT.
- 2 REMOVE AND REPLACE TYPE H (R-3067L) INLET COVER (FRAME AND GRATE). REMOVE AND REPLACE EXISTING ADJUSTMENT RINGS AND BACK PLASTER. REMOVE AND REPLACE ALL MOTOR AND BACKPLASTERING AROUND INCOMING AND OUTGOING PIPES WITHIN STRUCTURE AS NECESSARY TO ENSURE SEALED STRUCTURE/PIPE INTERFACE TO THE INSIDE OF THE STRUCTURE.
- 3 INSTALL EXPANSION JOINTS (NONAFLEX OR APPROVED EQUAL MEETING OR EXCEEDING ASTM D8139 & DS45) MINIMUM LOCATIONS ARE AT SOUTH SAWCUT LOCATION, NORTH SAWCUT LOCATION AND NORTH SIDE OF EACH INLET CASTING (4 EXPANSION JOINTS PER SIDE OF WILLOW ROAD).

Know what's below.
 Call before you dig.

Section 7-Post-Bid: Willow Road			Asphalt Contractors	
Item Code	Item Description	UoM	Quantity	Unit Price* Extension
114	Removing Curb & Gutter	LF	60	\$12.00 \$720.00
115	Pavement Sawcutting	LF	72	\$5.00 \$360.00
116	Inlet Protection, Type C	EA	4	\$150.00 \$600.00
117	Tuckpointing Storm Structures	EA	4	\$325.00 \$1,300.00
118	Concrete Curb and Gutter 30-inch Type D	LF	60	\$30.00 \$1,800.00
119**	Inlet Covers Type H (Neehan R-3067L) - Includes removal of existing frame and grate	EA	4	\$700.00 \$2,800.00
120**	Backplastering existing Storm Structures/Pipe Interfaces	EA	4	\$1,000.00 \$4,000.00
				\$11,580.00

*Unit Price based on original bid pricing
 ** No Identical Item In original bid

